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ecology and environment, inc.

111 WEST JACKSON BLVD., CHICAGO, ILLINOIS 60604, TEL. 312-663-9415

International Specialists in the Environment

June 23, 1993

Ms. Gail Nabasny

TAT Deputy Project Officer

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, Illinois 60604

RE: Harrison Sheet Steel
Chicago, Cook County, Illinois
TDD: T05-9502-013
PAN: EILO8S59FAA

Ms. Nabasny:

On February 24, 1995, the United States Environmental
Protection Agency (U.S. EPA) issued Technical Direction Document
(TDD) T05-9502-013 tasking the Ecology and Environment, Inc.

(E & E), Technical Assistance Team (TAT) to assist with removal
actions at the Harrison Sheet Steel (Harrison) site in Chicago,
Illinois. TAT was tasked to prepare a safety plan, provide air
monitoring, collect multimedia samples, provide hazardous
categorization of on-site materials, complete Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA)
paperwork, and provide photo- and videodocumentation of the site.

The Harrison site is an abandoned office furniture
manufacturing facility. After the Harrison Sheet Steel Company
vacated the building, it fell into disrepair and was accessible
to the public. Fly-ash dumping apparently occurred at the site,
and numerous fires burned in the building, resulting in the
collapse of roofs, and the compromise of the building’s
integrity. The Harrison site is bordered on the east, west, and
north by residential buildings and operating businesses, and on
the south by Fifth Avenue and the Illinois Central Railroad.

The U.S. EPA On-Scene Coordinator (OSC) Pete Guria received
emergency funds to secure this site on February 21, 1995.
Removal operations began on February 23, 1995, and were completed
on June 13, 1995. This letter accompanies an outline of the
Federal 0SC’s Report which was requested by the 0SC as the final
report for the Harrison site.
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Sincerely,
%19%% WMW

Mike Mangini
TAT Project Manager

+K

Thomas K 1s

TAT Leader
.-
Attachment A: Federal Report Outline
cc: Pete Guria, U.S. EPA 0SC
TDD Site File
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Attachment A

Federal 08C Report Outline

Harrison Sheet Steel Site
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1. SUMMARY OF EVENTS

1.1 SITE CONDITIONS AND BACKGROUND

1.1.1
L 4
1.1.2
L TV 4
1.1.3
A
1.2

8ITE

Location

The site is located at 4718 W. 5th Avenue,
Chicago, Cook County, Illinois (latitude 41°52/09.3"N,
87°44’30.4"W). The site is located in a light
industrial/residential, low-income/high-crime
neighborhood.

Hazardous Substances

Fly-ash has apparently been dumped inside the
building. The majority of hazardous waste was found in
deteriorating drums in the two easternmost rooms of the
building.

Facility

The Harrison site is approximately 1 acre in size.
A brick building (375 feet x 110 feet) with seven rooms
is in a state of extreme disrepair following numerous

fires.

HISTORY
This site was discovered by United States Environmental

Protection Agency (U.S. EPA) On-Scene Coordinator (OSC) Pete

Guria during a removal at the David Chemical site at 4650 W.

5th Avenue, located one-half block from the Harrison site.

No records of prior environmental audits/assessments are on

record. Viable Potentially Responsible Parties (PRPs) have

not ben identified.
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1.3 THREAT TO PUBLIC HEALTH AND/OR THE ENVIRONMENT

As outlined in 40 CFR 300.415(b) (2) of the
National Contingency Plan (NCP), conditions
at the Harrison site are such that actual or
potential exposure to nearby human
populations, animals, or the food chain from
hazardous substances or pollutants or
contaminants exists. The analytical results
from samples collected during the site
assessment indicated TCLP lead from 5.0 to
84.5 parts per million (ppm), and total
chrome from 482 to 8,600 ppm. Flammable
liquids were found on site. During the
removal, over 600 pounds (lbs.) of elemental
mercury-impacted solids were encountered,
including mercury spilled on the floor.

As outlined in 40 CFR 300.415 (b) (2) (b) of
the NCP, conditions at the Harrison site are
such that hazardous substances or pollutants
may pose a threat of release. Due to
exposure to the elements, drums and smaller
containers were in severe states of
deterioration. No drums or containers were
deemed satisfactory for off-site shipment
during the removal. Many drums disintegrated
during staging activities.

As outlined in 40 CFR 300.415 (b) (2) (c) of
the NCP, conditions at the Harrison site are
such that weather conditions may cause
pollutants or contaminants to migrate.
During periods of precipitation, large
quantities of water collect in the building.
The water accumulation accelerates the
deterioration of drums and could provide a
pathway for contaminants to migrate through
floor drains and cracks in the concrete.

According to 40 CFR 300.415 (b) (2) (d) of the
NCP, conditions at the Harrison site are such
that a threat of fire or explosion exists.
The Chicago Fire Department (CFD) has
responded to seven fires at this facility in
the last two years. A total of 4,965 gallons
of flammable/combustible liquids and solids
were shipped from the site during the
removal.
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i According to 40 CFR 300.415 (b) (2) (e) of the
NCP, conditions at the Harrison site are such
that appropriate Federal or State response
mechanisms are unavailable to respond to the
release. Neither the Illinois Environmental
Protection Agency (IEPA) nor the City of
Chicago had the necessary resources or
cleanup contractor mechanisms in place to
perform this time-critical removal.

Natural Resource Damage

No formal study of natural resources damage at the
site was completed. The site is located in an urban
area.

ATTEMPTS TO OBTAIN A RESPONSE BY POTENTIALLY RESPONSIBLE
PARTIES

At the time of the completion of the removal, no viable
PRPs were identified.

CHRONOLOGICAL NARRATIVE OF RESPONSE ACTIONS TAKEN

2/21/95 The OSC received $50,000 emergency funding to
initiate site stabilization and security measures
at this time-critical removal site.

2/23/95 Subcontractor arrived on site to board up windows
of building.

2/24/95 Fencing subcontractor contract awarded.

2/27/95 Fencing subcontractor began placing fence at
points-of-entry around the building.

3/2/95 All fencing work was completed and the site is
secured.

3/6- The Emergency Response Cleanup Support (ERCS)

3/27/95 Response Manager (RM), foreman, and one technician
conducted preplanning activities to prepare for
full mobilization. Contracting work for
electrical, plumbing, and heavy equipment needs
was completed. Two 30-cubic-yard rolloff boxes of

1-3
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3/15-
3/31/95
4/4/95

4/5/95

4/6-
4/21/95

4/13-
4/21/95

4/6-
4/27/95

4/16/95

4/27/95

4/27-
5/2/95

4/26-
5/9/95

5/1/95

5/3/95

trash were shipped off site.

Electrical contractor installed temporary
electrical service to rooms 1, 2, and 5 of the
building.

Plumbers connected water to the transition zone.

All preliminary set up of transition zone and drum
staging area was completed. Crew began
reconnaissance and staging of drums.
Reconnaissance of rooms 2, 3, 4, and 5 was
completed. A structural engineer from ESE Inc.,
inspected the building and documented areas that
were not stable. The engineer suggested which
steel supports may be safely removed, and also
presented options for the widening of doorways to
facilitate material transportation.

The drum staging continues. During this period,
297 drums were staged by the ERCS crew.

Drums were sampled by TAT with assistance from
ERCS. On April 21, 1995, sampling activities were
interrupted due to the ERCS crew cutting steel in
room 6, thereby creating a hazardous situation.

ERCS crew cut steel in room 6. Between

April 21 and 27, 1995, ERCS crew worked on
structural members. This work created a hazard in
room 6 and drum staging was halted.

TAT began hazcatting drum samples.

TAT prepared and sent a composite sample of Group
M solids for analysis.

After a delay from metal cutting, ERCS completed
drum staging, and TAT completed drum sampling and
hazcatting.

The repackaging/compositing began with 5-gallon
buckets of paint/paint solids.

Power screen arrived on site. The screen was used
to process debris from room 6. Screening took
place every working day without interruption until
the ERCS crew completed screening operations on
June 16, 1995.

Composite samples of Groups H, I, and J were sent
for analysis.

1-4
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5/9-
5/11/95

5/10/95

5/11/95

5/16/95

5/18/95

5/22-
5/24/95

5/30/95

6/1/95

6/2/95

|6/5—
5/12/95

5/8~-
5/9/95

6/9/95

6/12/95

6/8-
6/13/95

The drums of flammable/combustible solids and
liquids were composited and repackaged.

The composite samples of screened fines and
screened debris were sent for analysis. Waste
profiling began with Group M solids.

The bulking of the Group M solids into 20-cubic
yard rolloffs began.

Disposal acceptance was granted for the Group M
wastestream. The screening of room 6 debris was
completed.

Waste disposal began as Group M rolloffs were
shipped off site.

A total of 155 cubic yards of nonhazardous fine-
screened material and 266 cubic yards of
nonhazardous-screened debris were sent off site.

A total of 3,795 gallons of drummed flammable
solids were shipped off site.

A total of 990 gallons of drummed flammable
liquids were shipped off site.

A decontamination water profile was sent to
Ecological Systems. Mercury-contaminated solids
were shipped off site.

A total of 71 cubic yards of crushed drums and
contaminated metal were shipped off site.

A total of 7,830 gallons of decontamination
water was shipped from the site.

The shipment of Group M solids was completed. A
total of 124 cubic yards was shipped off site.

All remaining wastes were shipped off site.

Site demobilization, including office and
decontamination trailers, was completed. On June
13, 1995, the welding subcontractor welded all
fences shut on building in order to prevent
trespassing.



1.6 COMMUNITY RELATIONS
Sow A standard community relations plan was developed for
this site. The 0SC routinely corresponded with city and
state officials. The local community did not display any

interest in the site.
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1.7 COST SUMMARY
The following costs are totals through June 8, 1995.
On June 7, 1995, $ 800,000.00 was deobligated from the ERCS
delivery order.

Group Budgeted Total-to-Date Remaining

ERCS $ 1,375,000.00 $ 502,245.50 $ 872,754.50
TAT ] 244,000.00 S 60,406.85 $ 183,593.15
U.S. EPA $ 50,340.00 $ 17,756.70 $ 32,583.30
(direct)
U.S. EPA $ 93,025.00 $ 35,310.48 $ 57,714.52
(indirect)

- Totals $ 1,762,365.00 ] 615,719.53 $ 1,146,645.47
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2. EFFECTIVENESS OF REMOVAL ACTIONS

POTENTIALLY RESPONSIBLE PARTIES
No removal activities were conducted by the PRPs.

S8TATE AND LOCAL AGENCIES
No removal activities were conducted by state or local
agencies; however, U.S. EPA is attempting to persuade the

City of Chicago to demolish the building at this site.

FEDERAL AGENCIES AND SPECIAL TEAMS

CONTRACTORS
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3. DIFFICULTIES ENCOUNTERED

During the month of March 1995, after the majority of
emergency funds had been expended, and before full funding was in
place, very little waste-focused activity occurred. However,
this time was used to plan activities that would take place on
site. Once full funding was granted, this project ran smoothly
with little or no delays due to contracting, disposal acceptance,
or shipping coordination. On at least three occasions the site
was illeqgally entered by trespassers. On one occasion vandalism
occurred, and on two occasions materials were stolen from the
site. This occurred despite warning signs, the existence of a
chain-link fence with barbed wire, and a 24-hour armed security
patrol. After the second incident was discovered, patrol logs
were requested from the security company and patrolling frequency
was found to be deficient. It is suspected that, on occasion,

guards may not have been on site.
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4. CONCLLUSIONS

The removal of hazardous waste materials effectively
mitigated threats to human health and the environment posed
by hazardous materials at the site.
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Emergency and Enforcement Response Branch
Office of Superfund, U.S. EPA, Region V

OSC REPORT STANDARD APPENDICES LIST *

Site Name: Harrison Sheet Steel

Site ID#: OP Delivery Order #: 5001-05-367

1. OPERATIONAL FILES ID#
Action Memos/Additional Funding Requests/Time
EXemptions . « ¢ ¢ ¢ ¢ ¢ ¢ o ¢ o o o o o o o o o o o o 1-A
POLREPS . ¢ o ¢ ¢ o o o o o o s o s o o s o a s o« o & 1-B
Site Entry/Exit Log . . & ¢ ¢ & ¢ ¢ o o o o o o o o« = 1-C
Hot 2one Entry/Exit Log . . ¢ & ¢ ¢ ¢ « o o o o « o & 1-D
Site Safety Plan . . . . ¢ ¢ ¢ 4 ¢ ¢ o o o o o o o o 1-E
Site Activity Log . . ¢ . ¢ ¢ ¢ 4 6 6t e 4 e e e e 1-F
Daily Work Orders . . . ¢ « o & o o o o o o o o o o = 1-G
Emergency Contingency Plan . . . ¢« « ¢« « « ¢« o o o « & 1-H
General Correspondence . . . . o« o« « o o s o o o o o 1-I
Administrative Order . . . . ¢« ¢ ¢ ¢ ¢ ¢ ¢ ¢« o o o o @ 1-J
Community Relations Plan . . . « ¢ &« « s o « o o o o & 1-K
General Notice Letters/104(e) Information Requests . . 1-L
Equipment Entry/Exit LOogs . « ¢ « ¢ ¢ o o o« « o« s o 1-M

2. FINANCTIAL FILES ID#
Delivery Orders/Procurement Requests/Modifications to
Contract (ERCS) . . ¢ ¢ « ¢ o o o o o o o o o o o o & 2-A
Technical Direction Documents/Modifications . . . . . 2-B
Daily Cost Reporting/U.S. EPA Form 1900-55s . . . . . 2-C
Await Bill Tracking LOg . « . ¢« o ¢ o o « o o o o o« & 2-D
Incident Obligation Log (IOL) . « « & «¢ ¢ « « o « o & 2-E
Contractor INvoices . . . ¢ 4 o« « o o o o 2 o o o o o 2-F
TRCS/1900=555 ¢« « v « o « o o o« o o s o « o v o e o . . 2=G
Subcontractor Bids/Specs . . ¢« « « &+ s & ¢ o &+ o o o 2-H
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O8SC REPORT STANDARD APPENDICES LIST (con’t)s

Technical Files ID#
Disposal Waste Stream Information . . . . . . . . . . 3-A.1
Disposal Waste Stream Analytical Results . . . . . . . 3=-A.2
Disposal Waste Profile Forms . . . . « « « « « « « « « « 3-B

Manifests/Waste Summary Table . . . . . . . . . . . . . 3-C

Disposal Transportation log . . . . . . . . . . « . . . 3-D
Technical Assistance Team Site Assessment . . . . . . . 3-E
Chain of Custody Forms . . . . « « ¢« « « ¢ o« « s o« « « « 3-F
Site Maps . . ¢ ¢« ¢ ¢« 4 4 4 o o o o o e o e o s e 2« & 3-G
Drum LOgS .« « « « « « « « o o o o o o s o o o« o« s« o« « « 3=H
Compatibility Results . . . . . ¢ ¢« ¢ ¢ ¢ ¢« o « o o « o« 3=7
Site Contacts/Business Cards . . . « « « « « « « « « « « 3-K
Background Information . . . . . . . . . ¢« ¢ ¢« « ¢« « .« o+ 3-G
Miscellaneous . . . ¢ «. ¢ o o o« o s = o o o o o o o o » 3-L

Portions of these 0SC Report Appendices may contain
confidential business information or enforcement-sensitive
information and must be reviewed by the Office of Regional
Counsel prior to release to the public.

Note that certain files for this site are maintained
elsewhere by EERB; these appendices are those files
maintained by the 0SC during the removal action.



